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ESTIMATE RUN 08/29/2017

ESTIMATE SUMMARY 20:48:23

CONTID: C21310         ESTIMATE NO: 0007 PROG 2005

PCN: 21310-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EASTBOUND OVER GARRISON ST. PERCENT TIME:

PROJECT NO: FSA0703-438                   

I-70 EASTBOUND OVER GARRISON

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,894,305.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,424,735.23 NON-PARTICIPATING 504,424.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.39

WORK DAYS

WORK DAYS

97.01%

86,523.25

504,424.67

504,424.67

504,424.67

$

$

$

$

19,000.00

2,788,782.65

2,807,782.65

0.00

2,807,782.65

-36,371.03

0.00

2,771,411.62

0.00

AMOUNT DUE 2,771,411.62 504,424.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,424.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

122.0 TIME ALLOW: 124

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/05/2016

10/05/2016

05/24/2017

05/24/2017

08/29/2017

08/04/2016

08/18/2016

09/15/2016

10/05/2016
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 5.000

0.000

202-00019  
 

1,000.005.000

0.00

5.000

EACH

200.00000

0010 *Removal of Slope and Ditch Paving 2,383.000

0.000

202-00026  
 

21,566.152,383.000

0.00

2,383.000

SY  

9.05000

0015 *Removal of End Section 2.000

0.000

202-00037  
 

600.002.000

0.00

2.000

EACH

300.00000

0020 *Removal of Concrete Pavement 1,455.000

0.000

202-00210  
 

21,825.001,455.000

0.00

1,455.000

SY  

15.00000

0025 *Removal of Asphalt Mat 7.000

0.000

202-00220  
 

447.587.000

0.00

7.000

SY  

63.94000

0030 *Removal of Pavement Marking 1,157.000

10,378.000

202-00250  
 

16,725.7511,535.000

15,048.10

11,535.000

SF  

1.45000

0035 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

3,900.0013.000

0.00

13.000

EACH

300.00000

0040 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0045 *Removal of Ground Sign 4.000

0.000

202-00810  
 

360.004.000

0.00

4.000

EACH

90.00000

0050 *Removal of Fence 112.000

0.000

202-01000  
 

224.00112.000

0.00

112.000

LF  

2.00000

0055 Removal of Guardrail Type 3 93.000

0.000

202-01130  
 

744.0093.000

0.00

93.000

LF  

8.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 2,072.000

0.000

202-01170  
 

29,008.002,072.000

0.00

2,072.000

LF  

14.00000

0065 Removal of End Anchorage 1.000

0.000

202-01300  
 

225.001.000

0.00

1.000

EACH

225.00000

0070 *Unclassified Excavation (Complete In Place) 337.000

0.000

203-00010  
 

10,110.00337.000

0.00

337.000

CY  

30.00000

0075 *Muck Excavation 49.000

0.000

203-00100  
 

1,568.0049.000

0.00

49.000

CY  

32.00000

0080 *Potholing 13.250

-0.250

203-01597  
 

2,340.0013.000

-45.00

13.250

HOUR

180.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.00000

0090 Structure Backfill (Flow-Fill) 7.000

0.000

206-00065  
 

945.007.000

0.00

7.000

CY  

135.00000

0095 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

140.00000

0100 *Erosion Log Type 1 (12 Inch) 715.000

0.000

208-00002  
 

4,290.00715.000

0.00

715.000

LF  

6.00000

0105 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

8.00000

0110 *Aggregate Bag 540.000

0.000

208-00035  
 

5,400.00540.000

0.00

540.000

LF  

10.00000



CONTID: C21310         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0120 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

40.00000

0125 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0130 Removal and Disposal of Sediment (Labor) 113.000

75.000

208-00103  
 

14,100.00188.000

5,625.00

188.000

HOUR

75.00000

0135 Removal and Disposal of Sediment (Equipment) 26.500

17.500

208-00105  
 

6,600.0044.000

2,625.00

44.000

HOUR

150.00000

0140 *Sweeping (Sediment Removal) 85.000

27.000

208-00106  
 

14,560.00112.000

3,510.00

112.000

HOUR

130.00000

0145 Removal of Trash 82.000

16.000

208-00107  
 

4,900.0098.000

800.00

98.000

HOUR

50.00000

0150 Erosion Control Management 24.000

10.000

208-00207  
 

5,100.0034.000

1,500.00

34.000

DAY 

150.00000

0155 *Reset Sign Panel 0.000

3.000

210-00815  
 

1,920.003.000

1,920.00

3.000

EACH

640.00000

0160 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

2,750.00000

0165 *Seeding (Native) 0.000

0.600

212-00006  
 

1,680.000.600

1,680.00

0.600

ACRE

2,800.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.600

212-00032  
 

4,506.000.600

4,506.00

0.600

ACRE

7,510.00000

0175 *Mulching (Weed Free Hay) 0.000

0.300

213-00002  
 

1,902.000.300

1,902.00

0.300

ACRE

6,340.00000

0180 *Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

3,423.000.300

3,423.00

0.300

ACRE

11,410.00000

0185 *Mulch Tackifier 0.000

58.000

213-00061  
 

1,493.5058.000

1,493.50

58.000

LB  

25.75000

0190 *Bonded Fiber Matrix 0.000

0.300

213-00150  
 

3,366.000.300

3,366.00

0.300

ACRE

11,220.00000

0195 *Landscape Maintenance (12 Month) 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,500.00000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

95.00000

0205 *Wildlife Biologist 3.500

5.500

240-00000  
 

810.009.000

495.00

9.000

HOUR

90.00000

0210 *Removal of Nests 0.500

1.500

240-00010  
 

170.002.000

127.50

2.000

HOUR

85.00000

0215 Aggregate Base Course (Class 6) 384.000

0.000

304-06007  
 

38,400.00384.000

0.00

384.000

CY  

100.00000

0220 Concrete Pavement (Patching) 0.000

8.000

412-00190  
 

2,400.008.000

2,400.00

8.000

SY  

300.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Pavement (12 Inch) 4,141.000

0.000

412-01200  
 

339,562.004,141.000

0.00

4,141.000

SY  

82.00000

0230 *Concrete Pavement Dowel Bar Retrofit 394.000

0.000

412-11000  
 

47,280.00394.000

0.00

394.000

EACH

120.00000

0235 *Drilled Caisson (48 Inch) 46.000

0.000

503-00048  
 

21,850.0046.000

0.00

46.000

LF  

475.00000

0240 15 Inch Reinforced Concrete Pipe (Complete In Place) 30.000

0.000

603-01155  
 

2,550.0030.000

0.00

30.000

LF  

85.00000

0245 18 Inch Reinforced Concrete Pipe (Complete In Place) 5.000

0.000

603-01185  
 

1,525.005.000

0.00

5.000

LF  

305.00000

0250 Vane Grate Inlet (Double) (5 Foot) 5.000

0.000

604-26005  
 

34,375.005.000

0.00

5.000

EACH

6,875.00000

0255 Guardrail Type 7 (Style CC) 135.000

0.000

606-00720  
 

10,800.00135.000

0.00

135.000

LF  

80.00000

0260 Guardrail Type 7 (Style CD) 1,947.000

0.000

606-00730  
 

107,085.001,947.000

0.00

1,947.000

LF  

55.00000

0265 *Transition Type 3G (31 in. MGS) 0.000

1.000

606-01370  
 

1,750.001.000

1,750.00

1.000

EACH

1,750.00000

0270 *End Anchorage (Nonflared) (31 in. MGS) 0.000

1.000

606-02003  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0275 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.50000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit 234.000

0.000

613-00200  
 

2,340.00234.000

0.00

234.000

LF  

10.00000

0285 *2 Inch Electrical Conduit (Bored) 145.000

0.000

613-00206  
 

4,060.00145.000

0.00

145.000

LF  

28.00000

0290 *Wiring 1.000

0.000

613-10000  
 

20,100.001.000

0.00

1.000

L S 

20,100.00000

0295 *Light Standard Foundation 13.000

0.000

613-40010  
 

23,270.0013.000

0.00

13.000

EACH

1,790.00000

0300 *Sign Panel (Class II) 0.000

77.000

614-00012  
 

2,618.0077.000

2,618.00

77.000

SF  

34.00000

0305 *Sign Panel (Class III) 0.000

448.000

614-00013  
 

17,024.00448.000

17,024.00

448.000

SF  

38.00000

0310 *Sign Post (Special) 0.000

3.000

614-00041  
 

3,600.003.000

3,600.00

3.000

EACH

1,200.00000

0315 *Steel Sign Post (W 8x21) 0.000

14.000

614-00821  
 

910.0014.000

910.00

14.000

LF  

65.00000

0320 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

2.000

614-01583  
 

840.002.000

840.00

2.000

EACH

420.00000

0325 *Concrete Footing (Type 4) 1.000

0.000

614-03004  
 

920.001.000

0.00

1.000

EACH

920.00000

0330 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

86,000.002.000

0.00

2.000

EACH

43,000.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Blank Out Sign(LED)(Single Faced) 1.000

0.000

614-72740  
 

9,360.001.000

0.00

1.000

EACH

9,360.00000

0340 *Flashing Beacon 1.000

0.000

614-80000  
 

475.001.000

0.00

1.000

EACH

475.00000

0345 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0350 *Mobilization 0.910

0.090

626-00000  
 

240,000.001.000

21,600.00

1.000

L S 

240,000.00000

0355 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0360 *Modified Epoxy Pavement Marking 0.000

23.000

627-00008  
 

3,105.0023.000

3,105.00

23.000

GAL 

135.00000

0365 *Pavement Marking Paint (High Build) 99.000

49.000

627-00013  
 

10,064.00148.000

3,332.00

148.000

GAL 

68.00000

0370 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

2,749.000

627-02010  
 

43,984.002,749.000

43,984.00

2,749.000

SF  

16.00000

0375 *Flagging 1,771.250

107.750

630-00000  
 

46,975.001,879.000

2,693.75

1,879.000

HOUR

25.00000

0380 *Uniformed Traffic Control 299.000

124.000

630-00003  
 

27,495.00423.000

8,060.00

423.000

HOUR

65.00000

0385 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

15.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 85.000

31.000

630-00007  
 

11,600.00116.000

3,100.00

116.000

DAY 

100.00000

0395 *Traffic Control Management 98.000

23.000

630-00012  
 

90,750.00121.000

17,250.00

121.000

DAY 

750.00000

0400 *Barricade (Type 3 M-A) (Temporary) 6.300

0.700

630-80335  
 

420.007.000

42.00

7.000

EACH

60.00000

0405 *Construction Traffic Sign (Panel Size A) 100.800

11.200

630-80341  
 

6,720.00112.000

672.00

112.000

EACH

60.00000

0410 *Construction Traffic Sign (Panel Size B) 58.500

6.500

630-80342  
 

3,900.0065.000

390.00

65.000

EACH

60.00000

0415 *Construction Traffic Sign (Panel Size C) 30.600

3.400

630-80343  
 

2,040.0034.000

204.00

34.000

EACH

60.00000

0420 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

24,000.006.000

2,400.00

6.000

EACH

4,000.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

3,000.003.000

300.00

3.000

EACH

1,000.00000

0430 Concrete Barrier (Temporary) 2,602.800

289.200

630-80370  
 

63,624.002,892.000

6,362.40

2,892.000

LF  

22.00000

0435 *Traffic Cone 275.400

30.600

630-80380  
 

2,448.00306.000

244.80

306.000

EACH

8.00000

0440 *Stackable Vertical Panels 66.600

7.400

630-80393  
 

1,184.0074.000

118.40

74.000

EACH

16.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Impact Attenuator (Temporary) 3.600

-0.600

630-85010  
 

6,000.003.000

-1,200.00

4.000

EACH

2,000.00000

0450 *Mobile Attenuator 36.000

15.000

630-85041  
 

16,320.0051.000

4,800.00

51.000

DAY 

320.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

81,339.250

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0490 F/A Lights (Temporary) 0.000

0.000

700-70210  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21310-BID    ESTIMATE RUN 08/29/2017

PROJECT: FSA0703-438                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 2 In Elec Cond (Bored) Lights 2,266.000

0.000

613-00206  
 

40,788.002,266.000

0.00

2,266.000

LF  

18.00000

0670 Added Item (Lump Sum)/ Permit Fee 1.000

0.000

900-00014  
 

18,660.751.000

0.00

1.000

L S 

18,660.75000

0675 Added Item (Lump Sum)/ Removal of Guardrail 1.000

0.000

900-00014  
 

5,530.381.000

0.00

1.000

L S 

5,530.38000

0680 Added Item (Square Yard)/ Removal of Concrete Pavement 1,455.000

0.000

900-00022  
 

5,456.251,455.000

0.00

1,455.000

SY  

3.75000

0685 Clean Culvert 3.000

10.000

202-04002  
 

10,400.0013.000

8,000.00

13.000

EACH

800.00000

0730 Mobilization - Bridge Deck Rehabilitation 0.000

1.000

626-00000  
 

26,500.001.000

26,500.00

0.000

L S 

26,500.00000

0735 Barricade (3 M-A) (Temp) - Bridge Deck Rehabilitation 0.000

2.000

630-80335  
 

1.342.000

1.34

2.000

EACH

0.67000

0740 Const Traf Sign (A) - Bridge Deck Rehabilitation 0.000

38.000

630-80341  
 

307.4238.000

307.42

38.000

EACH

8.09000

0745 Const Traf Sign (B) - Bridge Deck Rehabilitation 0.000

32.000

630-80342  
 

899.2032.000

899.20

32.000

EACH

28.10000

0750 Const Traf Sign (C) - Bridge Deck Rehabilitation 0.000

35.000

630-80343  
 

786.4535.000

786.45

35.000

EACH

22.47000

0755 Flash Arrow Panel (C Ty) - Bridge Deck Rehabilitation 0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

44.45000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 Conc Barrier (Temp) - Bridge Deck Rehabilitaion 0.000

540.000

630-80370  
 

8,370.00540.000

8,370.00

540.000

LF  

15.50000

0765 Traffic Cone - Bridge Deck Rehabilitation 0.000

450.000

630-80380  
 

90.00450.000

90.00

450.000

EACH

0.20000

0770 Stackable Vertical Panels - Bridge Deck Rehabilitation 0.000

38.000

630-80393  
 

231.0438.000

231.04

38.000

EACH

6.08000

0775 Imp Atten (Temp) - Bridge Deck Rehabilitation 0.000

36.000

630-85011  
 

800.2836.000

800.28

36.000

DAY 

22.23000

0785 Conc Sidewalk 0.000

53.000

608-00000  
 

4,240.0053.000

4,240.00

53.000

SY  

80.00000

0790 Conc Curb Ramp 0.000

10.000

608-00010  
 

1,000.0010.000

1,000.00

10.000

SY  

100.00000

0795 C and G Ty 2 II-B 0.000

77.000

609-21020  
 

2,079.0077.000

2,079.00

77.000

LF  

27.00000

0800 Added Item (Lump Sum)/ Additional Concrete 0.000

1.000

900-00014  
 

2,791.841.000

2,791.84

1.000

L S 

2,791.84000

0805 Flash Arrow Panel (C Ty) Added Quantity - Corrective 0.000

2.000

630-80358  
 

166.802.000

166.80

2.000

EACH

83.40000

0810 Port Mesg Panel Added Quantity 0.000

24.000

630-80359  
 

1,066.8024.000

1,066.80

24.000

DAY 

44.45000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 Soil Reten Blanket (S/C) 0.000

1,707.000

216-00041  
 

6,571.951,707.000

6,571.95

1,707.000

SY  

3.85000

CAT 1,741,019.48260,978.571,827,353.73CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0500 *Removal of Slope and Ditch Paving 26.000

0.000

202-00026  
 

235.3026.000

0.00

26.000

SY  

9.05000

0505 *Removal of Asphalt Mat (Planing) (Special) 50.000

0.000

202-00246  
 

2,250.0050.000

0.00

50.000

SY  

45.00000

0510 Removal of Portions of Present Structure (Class 3) 12.000

48.000

202-00460  
 

46,500.0060.000

37,200.00

60.000

SY  

775.00000

0515 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

53,000.001.000

0.00

1.000

L S 

53,000.00000

0520 *Removal of Guardrail Type 4 415.000

0.000

202-01140  
 

21,580.00415.000

0.00

415.000

LF  

52.00000

0525 *Structure Excavation 184.000

0.000

206-00000  
 

9,200.00184.000

0.00

184.000

CY  

50.00000

0530 Structure Backfill (Flow-Fill) 114.400

-0.400

206-00065  
 

15,390.00114.000

-54.00

114.400

CY  

135.00000

0535 Structure Backfill (Class 1) 68.000

0.000

206-00100  
 

2,550.0068.000

0.00

68.000

CY  

37.50000

0540 Structure Backfill (Class 2) 34.000

0.000

206-00200  
 

1,870.0034.000

0.00

34.000

CY  

55.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0545 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

79.000

403-34871  
 

11,850.0079.000

11,850.00

79.000

TON 

150.00000

0550 *Emulsified Asphalt (Slow-Setting) 0.000

27.000

411-10255  
 

405.0027.000

405.00

36.000

GAL 

15.00000

0555 Pile Tip 6.000

0.000

502-00460  
 

1,050.006.000

0.00

6.000

EACH

175.00000

0560 Steel Piling (HP 12x74) 806.000

0.000

502-11274  
 

80,600.00806.000

0.00

806.000

LF  

100.00000

0565 *Drilled Caisson (24 Inch) 128.000

0.000

503-00024  
 

22,400.00128.000

0.00

128.000

LF  

175.00000

0570 *Drilled Caisson (42 Inch) 67.000

0.000

503-00042  
 

28,475.0067.000

0.00

67.000

LF  

425.00000

0575 Precast Panel Facing 1,020.000

85.000

504-04420  
 

38,675.001,105.000

2,975.00

1,105.000

SF  

35.00000

0580 Concrete Slope and Ditch Paving (Reinforced) 2.400

0.000

507-00100  
 

4,200.002.400

0.00

2.400

CY  

1,750.00000

0585 *Waterproofing (Membrane) 0.000

1,353.000

515-00120  
 

21,648.001,353.000

21,648.00

1,353.000

SY  

16.00000

0590 Waterstop (6 Inch) 14.000

0.000

518-00106  
 

1,050.0014.000

0.00

14.000

LF  

75.00000

0595 Concrete Class D 25.000

0.000

601-03000  
 

50,000.0025.000

0.00

25.000

CY  

2,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0600 Concrete Class D (Bridge) 130.400

0.000

601-03040  
 

117,360.00130.400

0.00

130.400

CY  

900.00000

0605 Repair Existing Panels 3,657.000

0.000

601-25901  
 

76,797.003,657.000

0.00

3,657.000

SF  

21.00000

0610 *Structural Concrete Coating 0.000

2,337.000

601-40300  
 

15,190.502,337.000

15,190.50

2,337.000

SY  

6.50000

0615 *Reinforcing Steel 11,812.000

0.000

602-00000  
 

11,812.0011,812.000

0.00

11,812.000

LB  

1.00000

0620 *Reinforcing Steel (Epoxy Coated) 35,967.000

0.000

602-00020  
 

35,967.0035,967.000

0.00

35,967.000

LB  

1.00000

0625 Guardrail Type 7 (Style CE) (Special) 283.000

0.000

606-00741  
 

77,825.00283.000

0.00

283.000

LF  

275.00000

0630 Bridge Rail Type 7 170.000

0.000

606-10700  
 

21,250.00170.000

0.00

170.000

LF  

125.00000

0635 *2 Inch Electrical Conduit 320.000

0.000

613-00200  
 

3,200.00320.000

0.00

320.000

LF  

10.00000

0640 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1,893.000

0.000

618-01992  
 

113,580.001,893.000

0.00

1,893.000

SF  

60.00000

0665 Added Item (Lump Sum)/ Pile Driving Analysis 1.000

0.000

900-00014  
 

3,357.501.000

0.00

1.000

L S 

3,357.50000

0690 Lighting System Under Deck Lighting 1.000

0.000

613-50200  
 

4,264.271.000

0.00

1.000

EACH

4,264.27000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:48:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0695 Added Item (Each)/ Wall Tabs 0.000

138.000

900-00007  
 

13,800.00138.000

13,800.00

138.000

EACH

100.00000

0700 Rem Asphalt Mat - Bridge Deck Rehabilitation 0.000

1,005.000

202-00220  
 

18,090.001,005.000

18,090.00

1,005.000

SY  

18.00000

0705 Rem Port Present Str (2) - Bridge Deck Rehabilitation 0.000

89.000

202-00453  
 

27,590.0089.000

27,590.00

89.000

SY  

310.00000

0710 HMA (Gr SX) (100) (PG 76-28) - Bridge Deck 
Rehabilitation

0.000

196.390

403-34871  
 

51,159.60196.390

51,159.60

196.390

TON 

260.50000

0715 Conc CL DR - Bridge Deck Rehabilitation 0.000

26.600

601-03057  
 

43,092.0026.600

43,092.00

26.600

CY  

1,620.00000

0720 Galvanic Anodes (Install Only) - Bridge Deck 
Rehabilitation

0.000

100.000

601-51007  
 

500.00100.000

500.00

100.000

EACH

5.00000

0725 Reinf Steel - Bridge Deck Rehabilitation 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

4.00000

CAT 1,047,763.17243,446.101,047,952.17CURRENT AMT0300 $ $ $

CAT NO0400 CE BID ITEMS 

0645 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0650 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0655 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 2,807,782.65504,424.67$2,894,305.90$CURRENT AMTPROJECT TOTAL


